


# Solar Project Timeline

## TYPICAL TIMELINE FOR MULTI-SITE SOLAR PV PROCUREMENT

### CONSENSUS 6-8 Weeks

Build internal support, determine financing options and appropriate procurement process

### STEP 01



### STEP 02


### RFP PROCESS 12-15 Weeks

Create & issue RFP, evaluate proposals and project costs & benefits

### CONTRACT NEGOTIATIONS 8-10 Weeks

Select vendor and negotiate contract language to maximize benefits and minimize risk

### STEP 03



### STEP 04

### DESIGN & ENGINEERING 8-10 Weeks

Includes design review and permit approval time

### CONSTRUCTION 12-15 Weeks

Coordinate PV installation with minimal impact to operations

### STEP 05

